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September 15, 2014

Mr. David Lacey

Oregon Department of Environmental Quality
2020 SW Fourth Avenue, Suite 400

Portland, OR 97201-4987

Subject: Swan Island Upland Facility
Quarterly Progress Report
June 16 through September 15, 2014
ECSI No. 271

Dear David:

The purpose of this letter is to provide the Oregon Department of Environmental Quality (DEQ)
with a quarterly progress report on behalf of the Port of Portland (Port) for the Swan Island
Upland Facility (Facility). This letter satisfies the requirements of the Voluntary Cleanup
Program (VCP) Agreement for Remedial Investigation and Source Control Measures, effective
July 24, 2006, which includes the following for the reporting period June 16 through
September 15, 2014

Actions performed under the VCP Agreement

Other actions completed in the reporting period

Data generated

Problems experienced and resolution

Actions scheduled for the next reporting period (September 16 through
December 15, 2014)

Actions Performed Under the VCP Agreement:

e Worked with City of Portland on permit package questions in support of the OU2
removal action.
Collected two rounds of OU2 removal action confirmation soil samples.
Received DEQ approval and implemented the OU5 Proposed Surface Soil
Sampling letter on the riverbank.

Other Actions Completed in the Reporting Period:

¢ None during the reporting period.
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Data Generated:

e Two rounds of OU2 removal action soil samples submitted for laboratory
analysis. OUS riverbank soil samples submitted for laboratory analysis.

Problems Experienced and Resolution:
¢ None during the reporting period.

Actions Scheduled for the Next Reporting Period (September 16 through
December, 2014):

e QU2 removal action scheduled to begin on October 20, 2014. Weekly progress
reports will be submitted to DEQ (via email) during construction, and a
construction documentation report will be prepared when the work is complete.

e Prepare report of results of OUS5 riverbank sampling and work on the revised
Source Control Measure Work Plan.

Please call me at (503) 415-6325 if you have any questions.

Sincerely,
Dwight Leisle

Environmental Program Manager

C: Kristine Koch, EPA
Rich Muza, EPA
Erik Muller, Pacific Rock Products
Anzie Nelson, Port
Suzanne Barthelmess, Port
Richard Vincent, Port
Michael Pickering, Apex Companies, LLC
Mark Lewis, Formation Environmental
LWP File



